

[D-R-A-F-T] CGC Healy 2009 Shakedown & CART Schedule (HLY-09-TA) [D-R-A-F-T]

(revised 12/10/2008)

	Sunday, 25-Jan	Monday, 26-Jan	Tuesday, 27-Jan	Wednesday, 28-Jan	Thursday, 29-Jan	Friday, 30-Jan	Saturday, 31-Jan
location	Seattle	Seattle	Seattle	Seattle	Juan de Fuca	Juan de Fuca offshore	Juan de Fuca offshore
a.m.			0730 WQSB GE manning	0730 quarters 1000 passenger briefing 1100 lunch	1015 abandon ship, emg dstr	1015 DC review - MSFD	TBD material inspection 1000 small class A fire*
						<--- CTD/Rosette (x2), 75/150KHz ADCPs (shelf & in/out), and winch testing (x4) ---> <-- CG Map (vibration analysis) -->	
p.m.		Ship-wide light offs Science pre-u/w eval	Science pre-u/w eval	1200 navigation brief 1215 special sea detail 1300 underway 1600 man overboard 1815 evening meeting	TBD flight brief TBD helo fam TBD crash on deck drill TBD hot refueling TBD day DLQs TBD HIFR / VERTREP TBD night DLQs TBD evening meeting	1300 BECCEs 1500 MSFD drill* 1815 evening meeting	1815 evening meeting

	Sunday, 01-Feb	Monday, 02-Feb	Tuesday, 03-Feb	Wednesday, 04-Feb	Thursday, 05-Feb	Friday, 06-Feb	Saturday, 07-Feb
location	Juan de Fuca	Juan de Fuca	Manchester & Admiralty	Juan de Fuca offshore	Juan de Fuca offshore	Juan de Fuca offshore	Juan de Fuca & Victoria
a.m.	0900 services 1000 services	0800 anchor detail 0830 underway	0815 special sea detail 0900 moor Manchester 0930 fuel brief 1000 boat brief 1030 start fueling 1030 boat training TBD rescue swimmer trng	1015 DC review - toxic gas	1015 DC review - flooding	1015 DC review - HV	0900 special sea detail 1000 moor Victoria
				<--- Seabeam (pitch & roll bias), sub-bottom profiler testing ---> <-- CG Map (vibration analysis) -->			
p.m.	1200 anchor brief 1300 anchor 1500 Super Bowl XLIII 2015 evening meeting 2030 navigation & boat brief	1300 Low Visibility Piloting 1815 evening meeting 1830 navigation brief	1600 stop fueling 1645 navigation & boat brief 1700 special sea detail 1730 underway 1815 evening meeting 1900 passenger briefing	1300 toxic gas drill* 1530 sweepers 1815 evening meeting	1300 BECCEs 1430 steering casualty drill 1500 flooding drill 1815 evening meeting	1300 BECCEs 1430 MSFD/HV drill* 1815 evening meeting 1830 navigation brief	

	Sunday, 08-Feb	Monday, 09-Feb	Tuesday, 10-Feb	Wednesday, 11-Feb	Thursday, 12-Feb	Friday, 13-Feb	Saturday, 14-Feb
location	Victoria & Seattle	Seattle	Seattle	Seattle	Seattle	Seattle	Seattle
a.m.	0800 liberty expires 0900 navigation brief 0915 special sea detail 1000 underway 1030 passenger briefing		0800 CART inbrief 0900 Complete check lists TBD Training team briefs	TBD BECCEs TBD Main Space fire drill TBD Abandon ship drill TBD SCAT-2 TBD Command outbrief	TBD ETT drill TBD Complete engineering checklists TBD ETT outbrief		
		<--- Seabeam testing --->					
p.m.	1430 [picnic] 1600 special sea detail 1700 moor Seattle						

* - includes CG-MED-[01 thru 10]

^ - includes CG-NAV-12, CG-NAV-13, CG-SEA-02

CGC Healy 2009 Shakedown Non-Training Activity List

(revised 12/12/08)

Activity	Description	When	Dur.	Location	Operation requirements	Environmental requirements
1	- CGMAP (vibration analysis)	throughout	n/a	anywhere	none on deck	none
2	- Dynamic winch tests	TBD	TBD	TBD	TBD	TBD
5	- CTD w/.322 winch & 12 bottle rosette	Mon-Fri (4-8 Feb)	1hr*	>50nm offshore	stbd A-frame	sea <15ft, wind <30kts, and risk assessment
6	- Cast with 3/8" wire on weight	Mon-Fri (4-8 Feb)	1hr*	>50nm offshore	aft A-frame	sea <15ft, wind <30kts, and risk assessment
7	- Cast with 9/16" wire on weight	Mon-Fri (4-8 Feb)	1hr*	>50nm offshore	aft A-frame	sea <15ft, wind <30kts, and risk assessment
5	- CTD w/.680 wire & 12 bottle rosette	Mon-Fri (4-8 Feb)	1hr*	>50nm offshore	aft A-frame	sea <15ft, wind <30kts, and risk assessment
6	- 75kHz ADCP calibration	Mon-Fri (4-8 Feb)	2hrs	>100m water depth	none on deck	none
7	- 150kHz ADCP calibration	Mon-Fri (4-8 Feb)	2hrs	Strait of Juan de Fuca	none on deck	none
8	- Seabeam roll bias test	Mon-Fri (4-8 Feb)	6hrs	~70nm W of C. Flattery	none on deck	<30kts, must keep to route (no XTE)
9	- Seabeam pitch bias test	Mon-Fri (4-8 Feb)	6hrs	~75nm W of C. Flattery	none on deck	<30kts, must keep to route (no XTE)
10	- Knudsen heave correction	Mon-Fri (4-8 Feb)	1hr	anywhere	none on deck	sea >10ft
11	- ??? SESEF calibration test ???	Sun (9 Feb)	3hrs	9nm N of Ediz Hook	none on deck	none
12	- AFFF cannon PMS	anytime	1hr	>12nm offshore	none on deck	none
13	- Haro and Rosario navigation	Sat (2 Feb)	6hrs	Haro and Rosario Straits	navigation detail and RMD set	none

* - 2hrs prep between each cast